
FINAL 
NAVAL STATION TREASURE ISLAND 

REMEDIAL PROJECT MANAGERS AND 
BASE REALIGNMENT AND CLOSURE CLEANUP TEAM 

MEETING MINUTES 
FEBRUARY 6, 2013 

These minutes summarize discussions with the Department of the Navy remedial project 
managers (RPM) and the Base Realignment and Closure (BRAC) Cleanup Team (BCT) for the 
former Naval Station Treasure Island (NAVSTA TI).  The meeting began at 10:00 a.m. on 
February 6, 2013, at the office of Navy BRAC in San Diego, California.   

The following participants attended the meeting: 

Izzat Amadea, Navy Resident Officer in 
Charge of Construction (ROICC), by 
telephone 

Lora Battaglia, Navy 

John Baur, Innovative Technical Solutions, 
Inc. (ITSI) Gilbane 

George Bibbins, San Francisco Public 
Utilities Commission (SF PUC), by telephone 

Bill Carson, Terraphase Engineering 
(consultant to Treasure Island Community 
Developers [TICD]), by telephone 

Dave Clark, Navy 

Jerry Cooper, ITSI Gilbane, via telephone 

Jennifer Duffield, AMEC (Consultant to 
Treasure Island Development Authority 
[TIDA]), via telephone 

Zachary Edwards, Navy Radiological 
Affairs Support Office (RASO), by 
telephone 

Franklin Fernandez, ROICC, by telephone 

Keith Forman, Navy 

Danielle Janda, Navy 

Quinn Johnson, Tetra Tech 

Carolyn Jones, SF PUC, via telephone 

Tracy Jue, California Department of Public 
Health (CDPH) Environmental Management 
Branch (EMB), by telephone 

 Anthony Konzen, Navy, by telephone 

Radhika Majhail, California Department of 
Toxic Substances Control (DTSC), by 
telephone 

Larry Morgan, CDPH EMB 

Gary Munekawa, Navy ROICC, via telephone 

Jessica O’Sullivan, Tetra Tech 
Marcie Rash, Tetra Tech, by telephone 

Phil Skorge, ERRG 

David Stensby, U.S. Environmental Protection 
Agency (EPA), by telephone 

Remedios (Medi) Sunga, DTSC 

Debra Theroux, Navy 

Denise Tsuji, DTSC, via telephone 

Michael Tymoff, TIDA, by telephone 

Tommie Jean Valmassy, Tetra Tech 

Scott Warner, AMEC (consultant to TIDA), 
via telephone 

Matt Wright, CDPH EMB, by telephone 

Chris Yantos, Navy 

Myriam Zech, Regional Water Quality 
Control Board (Water Board), by telephone 

TRIE-2205-0003-0303 

diane.silva
Typewritten Text
N60028_002650
TREASURE ISLAND
SSIC NO. 5090.3.C



Final Meeting Minutes 
NAVSTA TI RPM/BCT Meeting 
February 6, 2013 
Page 2 of 6 
 
I. Introductions, Meeting Guidelines, and Agenda Review 

Jessica O’Sullivan (Tetra Tech) began the meeting with introductions.  Keith Forman (Navy) 
discussed new meeting guidelines and changes for the upcoming BCT meetings: 

• In-person attendance by the Navy at BCT meetings will be limited by travel budget cuts.  
As a result, the BCT meetings will be held the third Wednesday of every month, which is 
immediately after the RAB meetings that are held on the third Tuesday every other 
month.  Mr. Forman reviewed the new BCT schedule.  He asked the BCT to contact him 
with any concerns. 

• The BCT meetings will be changed to webinar format and will be more interactive and 
increase the value of the discussions.  Meeting minutes will be more bullet points to 
identify key points and discussions.   

• There will be integration of the Navy project teams between Treasure Island and Hunters 
Point Shipyard and will have more of a team focus rather than a base focus regarding 
experience and interaction.  For example, Chris Yantos (Navy) will be soon working on 
NAVSTA TI and has experience in radiological projects.  

• Scott Warner (AMEC) noted he will be leaving AMEC, and Jennifer Duffield (AMEC) 
will be taking his place. 

II. BCT Meeting Minutes 

Ms. O’Sullivan said in an effort to streamline the minutes and review process, all outstanding 
draft minutes from 2010 through 2012 will be distributed to the BCT on a single compact disc.  
All draft minutes will be considered final unless the BCT provides comments, which will be 
incorporated.  Thus, the path forward will be that draft minutes will be distributed electronically 
via e-mail every month and will be considered final pending any comments.  Mr. Forman noted 
the minutes will not be part of the administrative record. 

III. Sites 6, 12, and Building 233 Update 

Site 6 
Anthony Konzen (Navy) provided the aboveground storage tank/underground storage tank 
(AST/UST) 240 corrective action plan (CAP) update.  Carolyn Jones (SF PUC) asked to confirm 
there were no radiological detections within the 8-foot excavation.  Mr. Konzen replied 
affirmatively.  Larry Morgan (CDPH EMB) asked if the survey and sampling followed the 
multi-agency radiation survey and site investigation manual (MARSSIM) procedures.  
Mr. Konzen again replied affirmatively.  Biased and systematic samples were collected as 
required and sent to the Hunters Point laboratory.  Mr. Forman inquired about the lead agency 
(Water Board) involved in reviewing the corrective action report.  Mr. Konzen said the Water 
Board will be reviewing the CAP, but will defer comments regarding radiological data to DTSC.  
However, the radiological data will be only summarized in the AST/UST 240 closure completion 
report and will be used to support development of the Site 6 final status survey (FSS) report.   
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Site 12 
Mr. Konzen reviewed the handout for Site 12.  Mr. Morgan asked if there were any radiological 
detections inside Building 1321.  Mr. Konzen explained that as a result of the poor building 
conditions and the volume of porous material, it was most cost efficient to dispose of all the 
material from inside the building as low-level radiological waste (LLRW).  The radiological 
survey was conducted as a pre-characterization survey under a CDPH Radiologic Health Branch 
license.  Mr. Morgan asked if Building 1321 will be demolished down to the slab or if the slab 
will be removed.  Mr. Konzen said the demolition will occur in phases, with the first phase 
entailing demolishing the building down to the slab.  Then, in a later phase, the slab will be 
surveyed and removed. 

Medi Sunga (DTSC) asked to clarify the scope of the phases for Solid Waste Disposal Areas 
(SWDA) A&B.  Dave Clark (Navy) responded that Tetra Tech EC, Inc., will conduct the Phase II 
work at Westside Drive (SWDA A&B), which will incorporate the remaining radiological 
surveys and building demolition that were not completed under Phase I.  The Phase III work will 
cover the radiological surveys for additional building demolition as necessary (slab and sub-slab).  
Areas identified as potentially impacted in the Historical Radiological Assessment Supplemental 
Technical Memorandum (HRASTM) will also be addressed in Phase III. 

Building 233 
Mr. Konzen reviewed the handout for Building 233.  Eighty to 90 percent of the work is 
complete.  The focus of the remaining field work at Building 233 will be to investigate and 
remediate the remaining 60 to 110 feet of drain lines in the Building 233 project footprint 
(indicated by the Class I boundary on the figure).  Any drains associated with Building 233 but 
outside the project footprint will be addressed under a separate contract.  Mr. Carson asked to 
clarify which utilities outside the Class I boundary have been contracted for survey and removal.  
Mr. Clark responded the sanitary lines are contracted under the scoping survey contract at 
various sites (Building 3 and Sites 12, 32) and includes a specified linear footage of sanitary 
sewer line from Building 233 to pump station 9, and from Building 3 to pump station 6, as well 
as catch basin 544.  The storm lines are not currently part of an immediate project.  Mr. Warner 
asked if there is update to the radiological project scope and schedule that was provided in 
December 2012.  Mr. Clark said there had been no updates to the schedule, but he will provide 
updates to the BCT if a change occurs. 

Matt Wright (CDPH) stated his concern regarding the field variance that changed the soil survey 
procedure from a MARSSIM standard to an EPA standard.  Zach Edwards (Navy) acknowledged 
the field variance and said the Navy is working to address how the data will be incorporated.  
Debra Theroux (Navy) reiterated the change in standards occurred only for the single soil dataset 
and is not a basewide change.  Mr. Forman said a meeting with him, Mr. Clark, Mr. Konzen, and 
Mr. Edwards will be organized this week to discuss an appropriate path forward for the data and 
will contact CDPH to discuss its concerns. 
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IV. Sites 27, 31, and 33 Update 

Site 27 
Lora Battaglia (Navy) reviewed the handout for Site 27.  She said Navy will maintain the 
original remedy presented in the 30 percent remedial design (RD).  The dredged material will be 
reused as a sub-grade to the landfill at Alameda Point.  Tracy Jue (CDPH EMB) asked if both 
DTSC and CDPH will need to review the Site 27 RD.  Ms. Battaglia said only DTSC will review 
the RD since there is no radiological component. 

Mr. Forman noted the Navy met with Brenda Goeden, San Francisco Bay Conservation and 
Development Commission (BCDC), and her attorney to discuss the 30 percent RD.  The Navy 
and BCDC have different positions, but the Navy has the strong position that the applicable or 
relevant and appropriate requirements (ARARS) will be met.  He said the selected remedy is 
conservative and is able to provide long-term effectiveness and permanence.  Because of the 
difference in positions, BCDC will be distributing a letter of opposition. 

Sites 31 and 33 
Ms. Battaglia reviewed the handout for Sites 31 and 33.  Mr. Morgan asked to identify the interim 
contractor for radiological controls and site maintenance at Site 31.  Ms. Battaglia said Tetra Tech 
EC is the interim contractor.  Ms. Battaglia said the Site 33 controls will be downposted.  She 
noted the radiological analysis will be provided in Appendix N of the draft Remedial Action 
Completion Report (RACR).  Mr. Carson asked if a letter of concurrence is required from CDPH if 
free-release is requested in the Site 33 RACR.  Mr. Forman replied that if the site is not 
radiologically impacted, then no FSS and letter of free release will be required.  

V. Upcoming Documents and Field Activities 

Upcoming Documents 
Mr. Clark reviewed the Document Tracking Sheet (DTS) and highlighted the upcoming 
documents anticipated for draft or final delivery and agency reviews due within the next 30 days.  
Mr. Carson asked when the Finding of Suitability to Transfer (FOST) 4 scope and schedule will 
be available.  Ms. Theroux said the scope and schedule are pending finalization of the HRASTM, 
which will identify potentially impacted areas.  Mr. Carson requested a meeting to discuss the 
FOST 4 scope and schedule after the HRASTM is finalized. 

Field Schedule 
Mr. Clark reviewed the field activities scheduled to begin within the next 30 days.  Ms. Battaglia 
made a correction and said the Sites 31/33 remedial action work is expected to finish around 
August 31, 2013. 

VI. Sites 21, 24, 30, YF3, Basewide Groundwater Monitoring and Radiological Scoping 
Surveys Update 

Site 21 
Danielle Janda (Navy) reviewed the Site 21 update.  She said the Navy provided the Site 21 
Record of Decision/Remedial Action Plan (ROD/RAP) signature page to DTSC earlier than 
planned, on February 6.  Ms. Sunga asked about the basis for the start date of the 5-year review.  
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Ms. Janda said per Navy policy, the start date is based on when the first ROD/RAP was signed, 
which was the Site 30 ROD.  The other sites covered under the 5-year review will be Sites 21 
and 27.  She explained there is one 5-year review cycle for all ROD/RAP sites where remedial 
action was required.  Ms. Sunga asked whether a single covenant to restrict use of property 
(CRUP) or multiple CRUPs will be prepared.  Ms. Theroux said this issue is still to be 
determined. 

Site 24 
Ms. Janda reviewed the Site 24 update.  Mr. Forman asked if there was a clear remedial 
alternative for the remedy.  Ms. Janda explained there are multiple factors that pose a challenge 
in selecting a solution, such as vinyl chloride that is in groundwater but not in soil gas.  A revised 
cost analysis will need to be prepared because the original estimates were calculated in 2009, 
before remediation.  Mr. Carson noted the weight-of-evidence approach should be used.  
Mr. Forman said a storyboard meeting should be held to discuss and determine a remedy. 

Site 30 
Ms. Janda reviewed the Site 30 update.  The currently remedy is to maintain the engineering 
controls (EC).  She also noted Site 30 is identified as radiologically impacted in the HRASTM.   

YF3 
Ms. Janda reviewed the YF3 update.  She said the data collected from the soil sampling will be 
used in an upcoming screening-level ecological risk assessment.  Mr. Forman asked who the lead 
agency will be for the review of YF3.  Ms. Janda said the Water Board was the lead agency. 

Basewide Groundwater Monitoring 
Ms. Janda reviewed the groundwater monitoring update.  She noted radium-226 was not detected 
above background.  There was an unexpected increase of vinyl chloride and 1,2-dichloroethene 
at well 21-IP07 at Site 21, but no other wells show an increasing trend like well 21-IP07.  One 
hypothesis regarding the increase is because of the heterogeneous geology at the site and across 
Treasure Island. 

Radiological Scoping Survey 
Ms. Janda reviewed the radiological scoping survey handout.  She noted the roadways between 
Site 6 and 12 were added to the scoping survey plan because of potential contamination from 
transporting soil between the two sites during remediation activities.  There is a potential 
radium-226 (Class III) concern for the entire Building 3 and for thorium-232 (Class I/II) on the 
roof of Building 3 where the optical shop was located.  The entrances and exits of Building 3 
will also be surveyed. 

Ms. Janda noted the back yards within Site 12 may be added to the scope.  Myriam Zech (Water 
Board) asked for the technical basis for including the back yards.  Mr. Forman said the Navy 
intends to collect and analyze the results from the common areas and then will determine if it is 
necessary to include the back yards. 

Mr. Wright asked if the task-specific plans will be reviewed.  Mr. Forman said typically they are 
not reviewed.  He explained Navy RASO works closely with the CDPH RHB in preparing the 
plans.  The Navy will determine the necessity for CDPH EMB review based on the receipt of the 
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first task-specific plan by the BCT.  Field mobilization is expected to occur in April 2013 instead 
of May.   

VII. RAB Meeting Agenda / Community Relations Update 

Mr. Forman said the next RAB meeting will be held on February 19, 2013.  The main agenda 
item will be the 2013 look ahead presentation.  Tommie Jean Valmassy (Tetra Tech) reviewed 
the community relations activities and items handout.  Mr. Forman asked Radhika Majhail 
(DSTC) for any suggestion on the format of the radiological update fact sheet.  Ms. Majhail 
recommended a simple format that outlines what, where, and how, and identifies the steps and 
path forward to achieve a resolution.  Mr. Clark suggested linking the fact sheet with the final 
HRASTM.  Mr. Forman noted the HRASTM only identifies potentially impacted areas that will 
be further investigated but does not present recommendation or remedies.  Ms. Majhail said the 
DTSC Treasure Island hotline received one message from a former resident who used the day 
care center, but she has been unsuccessful in reaching the caller.   

VIII. Action Item Review / Other Meetings 

Ms. O’Sullivan reviewed the action items list and discussed the outstanding items that are now 
complete and noted the new action items from the meeting today. 

New Action Items: 
• The Navy is to organize a meeting with CDPH to discuss an appropriate path forward for 

the Building 233 data and discuss any remaining concerns. 

• The Navy is to organize a meeting with the BCT to discuss the FOST 4 scope and 
schedule after the HRASTM is finalized. 

• The Navy will discuss the level of review needed for task-specific plans and then will 
discuss the path forward with CDPH EMB. 

Future Agenda Items: 
Ms. O’Sullivan asked for any additional agenda items to be included for the next BCT meeting, 
scheduled for March 20, 2013; none were requested.   

• March 20, 2013, Tetra Tech, Oakland, California 
• April 17, 2013, Tetra Tech, Oakland, California 
• May 15, 2013, Tetra Tech, Oakland, California 

The meeting adjourned at 3:30 p.m. 
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AGENDA 
NAVAL STATION TREASURE ISLAND 

BRAC CLEANUP TEAM MEETING 
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Date: Wednesday, February 6, 2013 
Time: 10:00 a.m. to 2:30 p.m. 
Place: Navy BRAC Office, 1455 Frazee Road, Suite 900, San Diego, CA 

Dial In:   
Meeting ID#:   

 
 
 

10:00 – 10:20 Introductions, Meeting Guidelines, Agenda Review (Keith Forman) 

10:20 – 10:30 BCT Meeting Minutes (Keith Forman / Jessica O’Sullivan) 

10:30 – 11:00 Sites 6, 12, Building 233 Update (Tony Konzen) 

11:00 – 11:30 Sites 27, 31, and 33 Update (Lora Battaglia) 

11:30 – 12:00 Upcoming Documents and Field Activities (Dave Clark) 

12:00 – 1:00 Lunch Break 

1:00 – 1:45 Sites 21, 24, 30, YF3, Basewide Groundwater Monitoring and 
Radiological Scoping Surveys Update (Danielle Janda) 

1:45 – 2:00 RAB Meeting Agenda / Community Relations Update (Keith Forman / 
Tommie Jean Valmassy)  

2:00 – 2:15 Open Forum for City / Developer / BCT 

2:15 – 2:30 Action Item Review / Other Meetings (Keith Forman) 

 

Future BCT Meetings: 

March 20, 2013, Tetra Tech Inc., Oakland, California 
April 17, 2013, Tetra Tech Inc., Oakland, California  
May 15, 2013, Tetra Tech Inc., Oakland, California 

 



Treasure Island RPM I BCT Meeting Sign-in Sheet 

Date: Time: Location: 
February 6, 2013 10:00 AM - 4:00 PM Navy BRAC Office, 1455 Frazee Rd, Suite 900, San Diego 

-

Sip In Name 
fO(.f 
IMNjtj Organization Phone Email 

'7>6 Lora Battaglia ./ Navy v (619) 532-0968 lora.battaglia.ctr@na~.mil 
~ 

(JV\ _ab.,d\1 e.,, Bill Carson / Terraphase (510) 388-8745 william.carson@terraQhase.com 

/7~ David Clark ./ Navy (619) 532-0973 david.j.clark2@na~.mil 
, ,,. -

Pete Coutts Shaw (303) 513-7471 Qete.coutts@shawgm.com 

Christine Donahue Shaw (530) 305-2457 christine.donahue@shawgm.com 

(/V\ ti~ Zach Edwards .ef Navy RASO 
' 

(757) 887-7762 zacha[Y.edwards@na~.mil 
---

AVY Keith Forman v Navy ,.1· (619) 532-0913 keith.s.forman@na~.mil 

I -LY John Hill Navy (619) 532-0985 john.m.hill@na~.mil 
-

< ;)#{~ Danielle Janda ,/ Navy (619) 532-.0796 danielle.janda@na~.mil . 
r - ~ 

C:>\.--•,...L---- Quinn Johnson t/ Tetra Tech (510) 302-6247 guinn.johnson@tetratech.com 

P: MMY Carolyn Jones -A' SF PUC (415) 550-3577 cjones@sfwater.org 

I/Ph~ Tracy Jue 1r CDPH (916) 324-4804 trac~.jue@cdQh.ca .gov 

~ r ~
J. Tony Konzen / Navy (619) 532-0924 anthon~.konzen.ctr@na~.mil 

~o.;,~--~arry Morgan v CDPH (916) 319-9651 la[!Y.morgan@cdQh.ca.gov 

~~D d Jessica O'Sullivan Tetra Tech (510) 302-6235 jessica.osullivan@tetratech.com ..,/ 

~4~ Marcie Rash ~ Tetra Tech (510) 302-6324 marcie.rash@tetratech.com 

Charles Smith Caltrans (510) 286-5635 charles smith@dot.ca.gov 

0vo~ David Stensby .; EPA (415) 972-3246 stensb~.david@eQa .gov 

)1Af5 Medi Sunga ,/ DTSC (510) 540-3840 remedios.sunga@dtsc.ca.gov 
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Date: Time: Location: 
February 6, 2013 10:00 AM - 4:00 PM Navy BRAC Office, 1455 Frazee Rd, Suite 900, San Diego 

Name Or anization Phone Email 
Debra Theroux Navy J (619) 532-0919 debra.theroux@naw.mil 

Denise Tsuji DTSC (510) 540-3824 denise.tsuji@dtsc.ca.gov 

Michael Tymoff TIDA (415) 554-7038 michael.~moff@sfgov.org 

Tommie Jean Valmassy Tetra Tech / (510) 302-6232 tommiejean.valmass:i£@tetratech.com 

Scott Warner AMEC if (510) 663-4269 scott.warner@amec.com 

Matthew Wright CDPH (916) 449-5687 matthew. wright@cdQh.ca.gov 

(510) 622-5684 m:i£riam.zech@waterboards.ca.gov 
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AST/UST 240 CAP Update

Naval Station Treasure Island
BRAC Cleanup Team Meeting

06 February 2013

Anthony Konzen, P.G.,  Project Manager

Contracted Support for Navy BRAC

1

Presentation Overview

• CAP Overview

• CAP Implementation Update
– CAP Activities Completed to Date
– Upcoming CAP Activities

• CAP Photos
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CAP Overview

• Goal is to remove 
petroleum-impacted soil and 
residual free product to the 
extent practical, in 
accordance with Water 
Board guidance

• Radiological controls 
required to support the 
petroleum removal action

3

CAP Implementation Update

CAP Activities Completed to Date

• Mobilization and site preparation began in mid-November 2012
• RASO concurrence on Rad Work Plan and MOUs in November 2012
• Performed background radiological survey 
• Set up TtEC’s RCA boundary and constructed radiological screening 

pads
• Performed incoming/outgoing rad surveys of equipment and personnel
• Decommissioned well 06-MW01 and removed asphalt pavement
• Excavated petroleum-impacted soil to 8 feet bgs and collected 

confirmation samples for petroleum analyses (completed Feb 1)
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CAP Implementation Update

• Placed excavated soil on 5 individual radiological screening pads
• TtEC performed radiological scanning/sampling from excavations 

and screening pads.
• RASO reviewed and approved radiological scanning and sampling 

data packages for soil placed on lay down pads
• Approximately 800 cubic yards of soil has been excavated
• To date, no radiological impacts have been identified
• Excavations have been backfilled and compacted to the near-surface 

(completed Feb 4)
• Applied oxygen-releasing material (ORC-A™) to excavation as part 

of backfilling process 

5

CAP Activities Completed to Date (Con’t)

CAP Implementation Update

Upcoming CAP Activities

• Obtain radiological clearance of remaining two pads of excavated soil 
• Install two monitoring wells (Scheduled for Feb 15)
• De-post TtEC’s RCA boundary 
• Re-surface parking lot area with asphalt
• Off-load petroleum-impacted soil to disposal facility
• Restore fencing and demobilize equipment
• Estimated fieldwork completion date is late February/early March 2013 

(Note: Fieldwork activities are dependent on weather conditions) 
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New Well Locations
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CAP Photos
Excavation of Petroleum-Impacted Soil
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CAP Photos
Spreading Soil on Radiological Screening Pad
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CAP Photos
Backfilling and Compaction of Excavation
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CAP Photos
Compaction Testing
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Naval Station Treasure Island

Site 12

BRAC Cleanup Team (BCT) Meeting
February 6, 2013

Anthony Konzen, P.G.,  Project Manager

Contracted Support for Navy BRAC

SWDA A&B Building Demolition

• Building 1321 radiological survey data was completed and uploaded to 
the Shaw Portal.  Shaw has indicated that none of the surveys showed 
radioactivity levels above background. 

• Radiological surveys for Buildings 1123 and 1319 were not completed.  
These surveys and demolition of Buildings 1321, 1319, and 1123 will 
be completed in 2013 as Phase III work under a new contract 
expected to be awarded over the next 60-days. 
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SWDA A&B Going Forward

3

• Radiological Characterization and remediation will be finished as Phase III 
work under a new contract expected to be awarded within the next 60 
days.

• Phase III work will include : 
– Preparation of an NTCRA and other planning documents for BCT review 
– Demolishing up to five (5) buildings in the SWDA A& vicinity with debris 

beneath  the foundations.
– Performing MARSSIM characterization and remediation surveys in the 

Westside Drive area while removing debris and contaminated soil as 
part of the NTCRA. 

– Performing a Final Status Survey (FSS) and issuing a FSS report.

SWDA A&B Going Forward (Con’t)

• Project Goals: 

– Request and obtain radiological unrestricted release from CDPH
– Carry out property transfer to the City per the Site Management Plan 

schedule
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SWDA A&B

5

Work Performed in June 2011 to Remove Hot Spot Near Building 1321

SWDA A&B

6

Map of SWDA A&B Westside Drive



SWDA A&B

6

Map of SWDA A&B Westside Drive
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Site 12 Documents

• Bayside (SWDA 1207/1209) and North Point (SWDA 1231/1233) 
Removal Action Post-Construction Summary Report
– The Navy will be providing responses to comments from the 

BCT and moving forward with Finalizing the PCSR. 

• SWDA A&B Draft Post-Construction Summary Report
– The document was issued  to the BCT on January 29.  
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Naval Station Treasure Island

Building 233

BRAC Cleanup Team (BCT) Meeting
February 6, 2013

Anthony Konzen, P.G.,  Project Manager

Contracted Support for Navy BRAC

Building 233

• Future activities will include:

– Removing the remaining E-W trending drain line and the 
southern end of the site and removing the three (3) drainage 
basins associated with the line. 

– Completing the Final Status Survey (FSS) Work Plan which will 
include characterization data collected during excavation of the 
building foot print and removal of the drain line. 

– Performing FSS sampling in accordance with the FSS work Plan
– Preparing an FSS report requesting radiological unrestricted 

release of the Site from CDPH. 
– With agency concurrence, backfill the excavation areas to post 

building demolition surface grade. 
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Building 233

• Timeframe for project completion:

– Resumption of field work: March 2013
– Draft FSS Work Plan: May 2013
– Final  FSS Work Plan: August 2013

3

Building 233

4
Figure  Showing Drain Lines Removed and Line Remaining



Building 233

4
Figure  Showing Drain Lines Removed and Line Remaining
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Naval Station Treasure Island

PROJECT UPDATE

Site 27 Clipper Cove
Site 31 Former South Storage Yard

Site 33 Former Water Line Replacement

Lora Battaglia
Project Manager

Support Contractor to NAVFAC BRAC PMO
BRAC Program Management Office West

BCT Meeting, February 6, 2013

2

Agenda

• Site 27 Remedial Design and Work Plan

• Site 31 Draft RACR and Final Status Survey

• Site 33 Final RACR and Site Restoration
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Agenda

• Site 27 Remedial Design and Work Plan

• Site 31 Draft RACR and Final Status Survey

• Site 33 Final RACR and Site Restoration
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Agenda

• Site 27 Remedial Design and Work Plan

• Site 31 Draft RACR and Final Status Survey

• Site 33 Final RACR and Site Restoration
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Site 27 Update

5

• RTCs on 30% RD Resolved

• Draft Final 90% RD issued 
February 5

• Comments due March 4

• Internal Draft Work Plan to Navy 
February 15

• Draft Work Plan to BCT March 30

• Field work to begin July 2

• Field work complete October 19

6

Site 31 Update

• Project temporarily on hold

• Interim contractor for rad
controls and site maintenance

• Draft RACR submitted to Navy 
January 30

• Upon issuance of new contract:
• Draft RACR to BCT 
• FSS to begin
• Site restoration
• T&D of stockpiled soils
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7

Site 31 FSS Update

• All radiologically contaminated areas identified and removed during 
characterization and remediation process 

• Excavation floor (6 feet below ground surface (bgs)) is currently 
under approximately 3 feet of tidal water

• Field Work Variance issued to remove requirement for additional 
sampling

• The FSS Report will be written 
predicated on the statistical analysis of 
existing data (similar to Site 33)

• Final GWS to be conducted after site 
restoration

8

Site 33 Update

• Project temporarily on hold

• Interim contractor for rad
controls and site maintenance

• RTCs on Draft RACR submitted to 
BCT February 6

• Upon issuance of new contract:
• Final RACR to BCT 
• Site restoration
• T&D of stockpiled soils
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9

Questions



Naval Station Treasure Island
Environmental Cleanup Program

Document Tracking Sheet 
February 2013 - July 2013

Date Due
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RPM: Tony Konzen
PM: Phil Skorge, ERRG

RPM: Tony Konzen
PM: Pete Coutts, Shaw

RPM: Tony Konzen
PM: Pete Coutts, Shaw

RPM: Tony Konzen
PM: Bill Dougherty, TtEC

RPM: Tony Konzen
PM: Doug Gilkey, KCH

RPM: Danielle Janda
PM: Jean Michaels, ChaduxTt

RPM: Danielle Janda
PM: Marcie Rash, TtEMI

RPM: Danielle Janda
PM: Neil Hey, Shaw

RPM: Lora Battaglia
PM: Katie Henry, TriEco-Tt

RPM: Lora Battaglia
PM: TtEC

05/31/12*
01/02/13**







07/16/12*
02/05/13**




08/16/12*
03/04/13** 05/13/13 05/03/1311/09/12*

04/03/13** 04/17/1311/02/12*
03/12/13**

 

 12/28/12  01/04/13  01/18/13  02/05/13

03/20/13 03/31/13



03/13/13



02/27/13



11/22/12





06/24/13

08/02/13

05/16/13 TBD

04/16/12

12/14/12

07/01/13

05/29/13 06/12/13

07/08/13



06/17/13

X 

09/25/12 

05/20/13

10/23/12 

00
01

00
39

Site 12 Data Gaps Sampling Work Plan and SAP
09/04/12

8
Site 27 Remedial Design

6

Site 21

Site 27

Site 21 Land Use Control RD/RAWP

00
83 11/30/11

Bayside/North Point Post-Construction Report

3

SWDA A&B Post-Construction Summary Report 
(Phase I)

00
10 10/25/12

Site 12 NTCRA for SWDA Hot Spot Removal and Bldg 
Demo WP (Phase II)

2

4

5
Site 21 ROD/RAP

00
09

00
10

00
13

9
Site 27 Remedial Action Work Plan

--

04/08/13

Pr
io

rit
y 

Re
vi

ew

RTC

Navy 
Comments 

DueC
TO

/D
O

Site 6

Item Document Title & Information

02/08/13

Site 12

Resolve and 
Concur on 

RTCs

00
02 03/18/131

UST 240 Post-Construction Summary Report

Draft to 
Agencies

Agency Comments

10/29/12

06/10/13

02/27/12
08/03/12

 05/17/1204/29/12 05/06/12





04/27/13



06/04/13

09/07/12 



04/08/13 05/08/13

01/28/13





12/19/11

02/15/13

12/14/12 01/18/13

INTERNAL DRAFT

Internal Draft 
Due to Navy

Navy 
Comments 

Due 

12/07/12

05/06/13

04/01/13






09/28/12

12/10/12 

10/18/11
07/03/12








06/20/12*
01/18/13**

02/01/13

04/07/13

TBD 02/20/13

DRAFT

Preliminary 
RTCs to 

Agencies

07/08/13

 02/07/12  03/06/12   

04/15/13

05/15/13

02/15/13

Internal 
Final 

to Navy

02/22/13

INTERNAL FINAL FINAL

CommentsFinal to 
Agencies

02/20/13

TBD

07/19/13

 

07/26/13

02/27/13

08/02/13

TIDA (1/18)

03/20/13

ROD sent to BCT on 
5/17/12 with redline

TIDA/TICD (11/26)



03/06/13

02/26/13

*30% design,**90% design
TIDA (8/16), DTSC (8/20), 
Anchor (8/6), BCDC 
(8/28), WB (9/4), DFG 
(9/17), EPA (11/7)

08/26/1308/12/13

Site 24

7
Phase III Treatability Study Report

03/22/13 04/21/13 05/05/13 07/03/1307/02/13

03/16/13 03/30/13 06/25/13

Date Last Revised:  2/6/2013 Page 1 of 3



Naval Station Treasure Island
Environmental Cleanup Program

Document Tracking Sheet 
February 2013 - July 2013

Date Due

DT
SC

W
A

TE
R 

BO
A

RD
EP

A
TID

A
/T

IC
D

RA
B

O
TH

ER

Pr
io

rit
y 

Re
vi

ew

RTC

Navy 
Comments 

DueC
TO

/D
O

Item Document Title & Information
Resolve and 
Concur on 

RTCs

Draft to 
Agencies

Agency Comments

INTERNAL DRAFT

Internal Draft 
Due to Navy

Navy 
Comments 

Due 

DRAFT

Preliminary 
RTCs to 

Agencies

Internal 
Final 

to Navy

INTERNAL FINAL FINAL

CommentsFinal to 
Agencies

RPM: Danielle Janda
PM: Greg Alyanakian, Trevet

RPM: Lora Battaglia
PM:

RPM: Lora Battaglia
PM:

RPM: Lora Battaglia
PM:

RPM: Tony Konzen
PM: Pete Coutts, Shaw

RPM: Tony Konzen
PM: Pete Coutts, Shaw

RPM: Danielle Janda
PM: Greg Alyanakian, Trevet

RPM: Danielle Janda
PM: Greg Alyanakian, Trevet

RPM: Danielle Janda
PM: Greg Alyanakian, Trevet

08/30/13 09/10/13 09/17/13 09/24/13

07/12/13 08/13/1307/19/13 07/30/13

11/08/13

07/15/13

06/25/13 07/09/13 07/30/13

05/31/13 06/28/13 07/12/13 08/09/13 08/23/13

09/27/13 10/25/13

07/31/12  08/15/12

12/20/13

05/17/13 05/31/13 06/28/13

X 

08/29/13 09/05/13

05/04/13

09/16/13

06/14/13 

12/06/13

12
Site 31 Final Status Survey Report

00
02

Sites 31/33

14 --

Building 233 Characterization and FSS Plan

16
2012 Sites 6 and 12 Groundwater Report

--
--

18

Site 31 Remedial Action Completion Report

Groundwater Monitoring

Building 233

11

17
2012 Sites 21 and 24 Groundwater Report

--

2013 Sites 6, 12, 21, 24 Groundwater WP and SAP

Site 33 Remedial Action Completion Report

FZ
N

9

13

00
02

15
Building 233 Final Status Survey Report

--

04/19/13

12/27/13 01/21/14

09/01/13

07/01/13

01/14/1401/07/14

04/22/13

09/10/12

07/24/13

08/15/13

11/02/12

06/24/1301/30/13 06/07/13

06/07/13 07/07/13

08/07/13

06/07/13 06/24/13

09/23/13

08/14/13

08/06/13

08/25/13

09/30/13

DTSC (10/19), TIDA/TICD 
(10/19), EPA (11/7)

09/08/13

07/08/13

03/31/13 04/14/13 04/21/13 05/21/13 06/04/13 TBD 06/11/13 06/25/13

Site 30

10
Land Use Covenant Inspection Report

90
02 02/23/13 03/09/13 03/23/13 04/29/13 TBD 05/02/13 05/06/13

07/09/13

09/13/13 09/20/13 09/27/13 10/04/13 10/11/1308/29/13

Date Last Revised:  2/6/2013 Page 2 of 3



Naval Station Treasure Island
Environmental Cleanup Program

Document Tracking Sheet 
February 2013 - July 2013

Date Due

DT
SC

W
A

TE
R 

BO
A

RD
EP

A
TID

A
/T

IC
D

RA
B

O
TH

ER

Pr
io

rit
y 

Re
vi

ew

RTC

Navy 
Comments 

DueC
TO

/D
O

Item Document Title & Information
Resolve and 
Concur on 

RTCs

Draft to 
Agencies

Agency Comments

INTERNAL DRAFT

Internal Draft 
Due to Navy

Navy 
Comments 

Due 

DRAFT

Preliminary 
RTCs to 

Agencies

Internal 
Final 

to Navy

INTERNAL FINAL FINAL

CommentsFinal to 
Agencies

RPM: Danielle Janda
PM: Holly Carter, KCH

RPM: David Clark
PM: Marcie Rash, TriEco-Tt

RPM: David Clark
PM: Marcie Rash, TriEco-Tt

RPM: Danielle Janda
PM: John Baur, ITSI

RPM: Danielle Janda
PM: Marcie Rash, TriEco-Tt

 Abbreviations:
 X       CTO/DO = Contract task order/delivery order PM = Project manager SAP = Sampling and analysis plan

DTSC = Department of Toxic Substances Control PP = Proposed plan SWDA = Solid waste disposal area
EPA = U.S. Environmental Protection Agency RAP = Remedial action plan TBD = To be determined
FS = Feasibility study RASO = Radiological Affairs Support Office TICD = Treasure Island Community Developers
HHRA = Human health risk assessment RD = Remedial Design TIDA = Treasure Island Development Authority
LUC = Land use control RAWP = Remedial Action Work Plan UST = Underground storage tank
NA = Not applicable RI = Remedial investigation Water Board (WB) = Regional Water Quality Control Board
NTCRA = Non-time critical removal action ROD = Record of decision WP = Work Plan
PCB = Polychlorinated biphenyls RPM = Remedial project manager

07/30/12 07/01/1206/08/12





TBD

NA02/21/13

02/12/13 09/27/12 X  X

 



NA NA

03/30/1303/18/13 03/25/13

Includes Sites 12, 32; roads 
between Sites 6 and 12; 
Bldg 3; and waste utilities 
for Bldgs 3, 7, and 233.



02/08/13

03/29/13

06/29/12 

03/11/13

10/05/12 01/18/13

02/06/13 02/20/13 03/22/13

 08/06/12



01/07/13

20

00
03 05/30/12

21
TI Times #19 Winter 2012 Newsletter

00
03 11/05/12

Yellow shading indicates documents that will be issued 
draft or final within the next 30 days.

Blue shading indicates agency review comments are due 
within the next 30 days or are outstanding.

Grey shading indicates the document is finalized.  

02
619

YF3 Field Activity Report

Production or review of document is complete.

Received notification of no comments or comments 
deferred to other agency.

22
TI Radiological Scoping Surveys Work Plan

00
06

23
2013 Site Management Plan

Historical Radiological Assessment Tech Memo

00
03

02/01/13 02/08/1302/19/13

NA

NA02/26/13 NA

02/26/13

SF PUC (10/3), DTSC/ 
CDPH (10/5); TIDA/TICD 
(10/5), RAB (10/5), EPA 
(10/10), WB (10/12)

04/12/13

03/19/13

TIDA (8/29), EPA (9/10), 
WB (9/27)

03/27/13 05/01/13 05/08/13 06/07/13 06/18/13 TBD 08/03/13 08/14/13 08/28/13

Other Reports

Date Last Revised:  2/6/2013 Page 3 of 3



Naval Station Treasure Island
Navy Field Schedule

February 2013 - July 2013

Ite
m Activity and Investigation Area DTS # Navy RPM

C
TO

/
DO Complete

Site 6 / UST 240 Corrective Action Doc Start: 11/12/12 Tony Konzen
Site 6 -- Finish: 03/01/13 (619) 532-0924

Non-Time Critical Removal Action Doc Start: 02/26/07 Tony Konzen
Site 12 -- Finish: TBD (619) 532-0924

Site 12 Pre-Feasibility Study Sampling Doc Start: 01/28/13 Tony Konzen
Site 12 -- Finish: 04/07/13 (619) 532-0924

Site 27 Remedial Action Doc Start: 07/02/13 Lora Battaglia
Site 27 9 Finish: 10/16/13 (619) 532-0968

Sites 31/33 Remedial Action Doc Start: 02/02/12 Lora Battaglia
Sites 31 and 33 -- Finish: 05/30/13 (619) 532-0968

Building 233 Debris Screening / Final Status Survey Doc Start: 01/30/12 Tony Konzen
Building 233 -- Finish: TBD (619) 532-0924

Sites 21, 24 - 4th Quarter Groundwater Sampling Doc Start: 03/04/13 Danielle Janda
Sites 21 and 24 -- Finish: 03/13/13 (619) 532-0796

Sites 6,12 - Groundwater Sampling Doc Start: 03/14/13 Danielle Janda
Sites 6 and 12 -- Finish: 03/15/13 (619) 532-0796

Start: 04/15/13 Danielle Janda
23 Finish: 07/15/13 (619) 532-0796

Abbreviations:
-- Not applicable, there is no associated documentation listed on the DTS.  Field work is complete.
CTO/DO Contract task order/delivery order

RPM Remedial project manager
TBD To be determined
UST Underground storage tank

3

00
39

Scoping Surveys - Various Sites

Sites 31/33

Site 27

4

00
03

Grey shading indicates field activities are complete.

Groundwater Monitoring

9

00
06

7

50
11

Building 3, Sites 12, 32, and roads between 
Sites 6 and 12; and Waste Utilities at Bldgs 3, 7, and 233

The number listed corresponds to the associated documentation listed on the 
Document Tracking Sheet.

Yellow shading indicates field activities that will start 
or finish within the next 30 days.

Doc

DTS #

Other

8

50
11

Field Dates

6

2

5

Site 12

FZ
N

9
00

10
00

10

Building 233

Site 6

1

00
02
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Naval Station Treasure Island

Site 21

BRAC Cleanup Team (BCT) Meeting
February 6, 2013

Next Step – ROD Finalization

• Wednesday, February 23: Final Site 21 ROD pdf will be sent to RWQCB and 
DTSC

• Wednesday, February 23: The Navy will hand off the signature page to 
DTSC

• Once DTSC has reviewed the ROD and signed the signature page, Tetra 
Tech will pick up the signature page from DTSC and bring it to RWQCB

• Once RWQCB has reviewed the ROD and signed the signature page, Tetra 
Tech will pick up the signature page and produce copies of the Final ROD 
for distribution

• A public notice will be posted in the San Francisco Union Tribune when the 
ROD is in the repositories

2



2

3

Description of the Selected Remedy

• A deed notice will be recorded to notify the public about the existence of 
potential contamination at Site 21.

• The deed for transfer of the property will require the property owner to 
provide a notification to future users of the southeast corner of Building 3, 
within the Site 21 boundary (Figure 3), where the risk estimates 
calculated in the HHRA Addendum(26) slightly exceed regulatory 
criteria for commercial/industrial occupants if this area, which is not 
currently enclosed, is fully enclosed at some point in the future. The 
notification shall describe the screening-level health risk estimates 
associated with the COCs remaining at the site. The deed notice will also 
require the property owner to notify DTSC of improvements in this area that 
result in the area being fully enclosed. The notification requirement shall be 
removed when it is demonstrated that the residual soil gas concentrations 
are below the SSSLs for commercial/industrial use.

Description of the Selected Remedy

• A deed restriction will be recorded to: (1) prohibit all uses of groundwater 
beneath Site 21 including groundwater extraction, except for dewatering 
purposes (extracted groundwater must be handled in accordance with all 
laws and as described in a site management plan); (2) require evaluation 
and potential installation of engineering controls if new non-commercial 
buildings are constructed or the current land use of existing buildings 
changes; and (3) prohibit residential use, unless appropriate engineering 
controls are implemented that are protective of residential receptors.

• A LUC RD report will be developed to specify the IC implementation actions 
and the roles and responsibilities for implementing, monitoring, and 
enforcing the ICs. The LUC RD would include: (1) the duration of the ICs; 
(2) the mechanisms that would be used to implement ICs and achieve the 
IC objectives; and (3) implementation actions necessary to ensure that the 
ICs and IC objectives are met, including inspecting, monitoring, reporting 
and enforcing the ICs.

4
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Description of the Selected Remedy

• Soil gas and groundwater monitoring will be conducted to confirm that the 
human health risk from the vapor intrusion pathway remains in the 
acceptable range. Soil gas and groundwater samples will be collected from 
existing soil gas and groundwater monitoring wells until the next NAVSTA 
TI 5-year review. Results will be evaluated and compared to the soil gas 
SSSLs and groundwater remedial goals to determine if the vapor intrusion 
pathway risk remains stable and within or below the risk management 
range for nonresidential users. The vapor intrusion pathway risk will be 
considered stable if COC concentrations do not show long term increasing 
trends. The soil gas and groundwater monitoring network and analyses will 
be designed, with input from regulatory agencies, as part of the NAVSTA TI 
base-wide monitoring activities.

5

Description of the Selected Remedy

• A site management plan will be developed that will specify the 
characterization, handling, and disposal requirements in the event that 
contaminated media are encountered during site redevelopment or 
maintenance activities. The site management plan will be enforced through 
the deed restriction.

• Five-year reviews and reporting will be conducted to ensure the continued 
effectiveness of the ICs.

6



Areas Requiring Institutional Controls
(ARICs)

7



4

Areas Requiring Institutional Controls
(ARICs)

7

Remedy Implementation

• Site 21 Land Use Control RD/RAWP
– Deed language required to implement the restrictions
– Language to be included in the Deed Notices
– LUC inspection details
– Identifies responsibilities of the Navy and/or future Landowners
– Draft RD/RAWP planned for agency distribution in May 2013

• Groundwater and Soil Gas Monitoring
– To be implemented in conjunction with the base-wide monitoring 

activities
– Draft Sampling and Analysis Plan estimated to be distributed to the 

agencies in July 2013
– First sampling event planned for Fall 2013

• Five-Year Review
– Basewide 5-year review will be in 2014

8
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Naval Station Treasure Island

Site 24

BRAC Cleanup Team (BCT) Meeting
February 6, 2013

SITE 24 – 2012

• Phase 3 Treatability Study
– December 2011/January 2012: Mobilization and 

System Set-up
– February 2012: Substrate Injections
– February through May 2012: Recirculation
– December: System Demobilization

• Limited Soil Gas Sampling
– December 2011/January 2012: Collected 7 

samples

• Quarterly Groundwater Monitoring
2



Phase 3 Treatability Study
Work Plan Re-visited

3
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Phase 3 Treatability Study
Work Plan Re-visited

3

Work Plan Re-visited

• Biobarrier Well Injection
– Substrate: sodium lactate and emulsified vegetable oil
– Estimated 7,000 gallons of substrate injected
– 7 Biobarrier Wells

• Direct Push Injections
– Substrate: sodium lactate and emulsified vegetable oil, LactOilTM

– Estimated 32,000 gallons of substrate injection
– 23 injection locations

• Recirculation
– Substrate: lactic acid
– Estimated 2,035 gallons of substrate mixed with groundwater
– Estimated 45 Liters of SDC-9TM consortium (bioaugmentation bacteria) 

added to recirculation
– Recirculated for 5 months

4
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BEFORE TREATMENT

Chlorinated Ethene Plume Map

January 2012



6

AFTER TREATMENT

Chlorinated Ethene Plume Map

November 2012



Source Area

7



Dissolved Plume Area

8



Preview: Conclusions

• The results show the treatability study successfully achieved the established 
remediation goals of the project at most parts of the site. In situ 
bioremediation was shown to be an effective mechanism for treatment of 
groundwater with both low concentrations and high concentrations of 
chlorinated ethenes at Site 24.

• Spikes in PCE and TCE 
concentrations in well 
24-TW-11 occurred in the 
December sampling event

9
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Preview: Conclusions

• The results show the treatability study successfully achieved the established 
remediation goals of the project at most parts of the site. In situ 
bioremediation was shown to be an effective mechanism for treatment of 
groundwater with both low concentrations and high concentrations of 
chlorinated ethenes at Site 24.

• Spikes in PCE and TCE 
concentrations in well 
24-TW-11 occurred in the 
December sampling event

9

Site 24 Soil Gas Sampling

• Done Concurrently with the Site 21 Investigation
• Collected 8 samples focusing on the future housing area
• Developed Site Specific Screening Levels

• No VOC results were above the screening levels

10



Soil Gas Sampling Results

11



A Look Back: 2001 Soil Gas Investigation

12
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Site 24 – 2013

• Treatability Study Report
– Internal Draft: March 22, 2013 
– Draft: May 5, 2013

• Proposed Plan
– Spring 2013

• Record of Decision
– Fall 2013

13

Next Step: Select a Remedy

Remedial Alternatives Evaluated in the Focused 
Feasibility Study

• Alternative 1: No Action

• Alternative 2: ECs, ICs, and Groundwater Monitoring

• Alternative 3A: Enhanced ISB of Groundwater and 
Groundwater Monitoring

• Alternative 3B: Enhanced ISB of Groundwater, ICs, and 
Groundwater Monitoring

14
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Naval Station Treasure Island

Site 30
CERCLA Update

BRAC Cleanup Team (BCT) Meeting
February 6, 2013

IR Site 30: CERCLA History

• 2002: Identification of an “Old Trash Dump” on old public works maps
• 2002/2003: Time Critical Removal Action

– Removed Debris
– Installed a Concrete Pad

• 2006: RI/FS
– COC is dioxin TEQ
– Contaminants remaining underneath the Building and concrete slab

• 2009: Record of Decision
– Maintain the building slab to prevent exposure to contaminants

2



Site 30 Record of Decision Revisited

• Navy built the childcare 
facility in 1985

• Lease to San Francisco 
and re-opened as a day-
care center in 2003

• TCRA removed debris 
from the site in 
2002/2003

• Dioxin TEQ remaining in 
the soil underneath the 
Building

• Selected Remedy includes 
Engineering Controls and 
Institutional Controls

3



Site 30 Remedy: Land Use Controls

• Annual Land Use Control 
Inspections
– Verify the integrity of 

Building 502 slab and 
the concrete pad

– Restrict the removal 
of the Building 502 
slab

– If utility repairs are 
required, measure 
must be implemented 
to prevent exposures

4
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Current Activities

• No LUC violations to date

• Last Inspection, January 2013

• Internal Draft LUC Report expected February 23, 2013

• Draft LUC Report to the report expected March 23, 2013

• Five-year review required 2014

5



Naval Station Treasure Island

Site YF3

BRAC Cleanup Team (BCT) Meeting
February 6, 2013



2003 Caps Report Revisited: Soil

2

YF3HP021 (mg/kg) - 6/26/00

Depth (ft) 1.0 - 1.5 7.0 - 7.5 9.5 - 10.0

TPH - Diesel Range Organics 600 7,500 10,000

TPH - Motor Oil Range Organics 2,000 5,800 890

TPH - Gasoline Range Organics 0.22 220 450

YF3HP019 (mg/kg) - 6/26/00

Depth (ft) 1.0 - 1.5 6.0 – 6.5 6.5 – 7.0

TPH - Diesel Range Organics 170 510 10,000

TPH - Motor Oil Range Organics 420 1,500 10,000

TPH - Gasoline Range Organics 0.21 0.25 1.3

YF3HP023 (mg/kg) - 6/27/00

Depth (ft) 1.0 - 1.5 9.5 – 10.0

TPH - Diesel Range Organics 210 810

TPH - Motor Oil Range Organics 730 3,100

TPH - Gasoline Range Organics 0.24 0.25



2003 Caps Report Revisited: 
Groundwater

3



2012 Activities

• Sampling at YF3 was completed on March 14

– 15 Soil Samples and 5 Groundwater Samples were taken from 5 
borings

– Samples were analyzed for VOCs, TPHs and PAHs

4
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KCHYF3-2 2' 5' 10' KCHYF3-4 2' 5' 10' 

TPH (mg/kg) TPH (mg/kg) 
TPH-diesel range organics 610 950 10 TPH-diesel range organics 1900 990 7.4 

TPH as rmtor oil 430 J 640 15 J TPH as rmtor oil 460 u 650 16 U 

PAHs (mg/kg) PAHs (mg/kg) 
Benzo[ a]pyrene 0.040 0.056 0.23 Benzo[a]pyrene 0.058 0.030 0.0040 J 

KCHYF3-5 2' 5' 10' 

TPH (mg/kg) 
TPH-diesel range organics 3200 320 100 J 

TPH as rmtor oil 2200 360.00 u 70 J 

PAHs (mg/kg) FORMER 

2-rrethylnaphthalene 0.35 0.012 0.0063 PIERS SAN FRANCISCO BAY 

Benzo[a]pyrene 0.078 0.065 0.23 
-, 

.J 
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Area YF3 Groundwater Sampling 
Results-Screening Criteria Exceedances 

KCHYF3-3 
TPH 
TA-I-diesel range organics 300 

KCHYF3-2 
TPH 
TA-I-diesel range organics 

PAHs 
Anthracene 

Benzo[a]anthracene 

Benzo[a]pyrene 

38000 

1.8 

0.58 

0.26 

Benzo[b]fluoranthene 0.41 J 

Benzo[g,h,i]perylene 0.19 J 

Benzo[k]f luoranthene 

Oirysene 

Fluorene 

lndeno[1 ,2,3-c ,d)pyrene 

Phenanthrene 

Pyrene 

0.50J 

1.5 

14 

0.22 

17 

2.6 

KCHYF3-4 
TPH 
TA-l-diesel range organics 

TA-l as moto r oil 

PAHs 
Benzo[a]anthracene 

Benzo[b]f luoranthene 

Oirysene 
- - 1 
I 

Fluorene 

Fhenanthrene 

TPH 
TA-I-diesel range organics 

PAHs 
2-rrethylnaphthalene 

Benzo[a]anthracene 

Benz~uoranthene 

26000 

2.2 J 

0.19 J 

I 

~:..~._.- ..__. YF3HP019 

YF3HP021 

FORMER 
AST-214 

C\\BUILDING 
245 

213 

11000 

5500 

0 .57 

0.10J 

0.65 

4.4 

5.1 
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5

6
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FIELD WORK LIMITATIONS

7

• Access: Only viable access route for 
large equipment is by barge

• Geology: Requires large drilling 
equipment

• Habitat: Eelgrass is located off the 
shore of the site

• Tides: Have to coordinate with low 
tides; small window of time for field 
work

Current Activities

Field Activity Report
• Tuesday, February 12: Responses to Comments on the Field Activity 

Report to be submitted to the BCT

• March 19, 2013: Final Field Activity Report

Next Step
• Screening Level Ecological Risk Assessment

– BCT Scoping Meeting Anticipated in May 2013
– Draft Document Anticipated in August 2013

8
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Naval Station Treasure Island

Groundwater Monitoring
Sites 6, 12, 21 and 24

BRAC Cleanup Team (BCT) Meeting
February 6, 2013

2

Site 12 and 6 Sampling Constituents

• Groundwater Levels – Semi-annually

• Site 6 – Quarterly
– VOCs, TPH

• SWDA A & B – Annually (one well semi-annually)
– VOCs, TPH, Metals, Mercury, TDS, TSS, Ra-226

• SWDA 1207/1209 – Annually
– VOCs, TPH, Metals, Mercury, TDS, TSS, Ra-226

• Building 1311/1313 Petroleum Area – Annually (some wells semi-annually)
– TPH, Metals, Mercury, TDS, TSS, Anions, Dissolved Gases, General 

Chemistry, Ra-226

• Marina Drive Petroleum Area – Semi-annually
– Metals, Mercury, TDS, TSS, Ra-226



Sites 6 and 12 Monitoring Well Network

3
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Sites 6 and 12 Monitoring Well Network

3

Site 6 and 12 GW COCs above the 
screening levels

• SWDA A & B
– Metals (copper, arsenic)

• SWDA 1207/1209
– Metals (copper)

• Building 1311/1313 Petroleum Area
– Metals (copper, arsenic)
– TPH

• Marina Drive Petroleum Area
– None 

• Site 6
– TPH

4



Groundwater Concentrations Before 
Removal Action

5
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Groundwater Concentrations Before 
Removal Action

5

2012 Activities at Site 6 and 12

Site 6
• Only two of the four planned sampling events were conducted because the 

well was removed during the removal action*

Site 12
• Four Wells in SWDA A & B were not conducted because contractors could 

not gain access in the radiologically impacted area**

• Sixteen well heads in Site 12 were repaired in February, 2012

* Two new wells will be installed to replace the removed Site 6 well.  These wells will be 
sampled in March, 2012

** The wells will be sampled in March, 2012

6
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24-EW-11 (μg/L) - September 26, 2012
PCE TCE cis-1,2-DCE VC

0.50 U 4.8 5,000 1,400

24-EW-32 (μg/L) - September 25, 2012
PCE TCE cis-1,2-DCE VC

0.50 U 1.6 120 270

24-TW-53 (μg/L) - September 26, 2012
PCE TCE cis-1,2-DCE VC

3.1 11 520 41

24-TW-14 (μg/L) - September 19, 2012
PCE TCE cis-1,2-DCE VC

0.50 U 0.36J 110 0.65

24-TW-11 (μg/L) - September 26, 2012
PCE TCE cis-1,2-DCE VC

5.8 8.4 720 250

Site 24 Plume Map, September 2012
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2012 Site 21 and 24 Sampling Design

• Quarterly Monitoring of
– 35 Monitoring Wells at Site 21
– 52 Monitoring Wells at Site 24

• Elevation data collected for all wells in the sampling plan

• All samples are analyzed for VOCs
– COCs at both sited are chlorinated ethenes

7
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Site 24 Plume Map, September 2012
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21-IP07 (μg/L) - September 19, 2012
PCE TCE cis-1,2-DCE VC

0.50 U 0.50 U 830 1,30021-MW02A (μg/L) - September 19, 2012
PCE TCE cis-1,2-DCE VC

2.3 0.85 1.0 1.9

21-MW09A (μg/L) - September 18, 2012
PCE TCE cis-1,2-DCE VC

0.34 J 1.7 19 9.7
21-IP12 (μg/L) - September 19, 2012

PCE TCE cis-1,2-DCE VC

0.50 U 0.50 U 0.72 1.8

Site 21 Plume Map, September 2012
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Upcoming Activities

• March 2013:  Fourth quarterly sampling event for Sites 21 and 24

• April 2013: Draft Site 6 and 12 Groundwater Monitoring Report to be 
submitted to the agencies

• July 2013: Draft Site 21 and 24 Groundwater Monitoring Report to be 
submitted to the agencies

• March 2013:  Begin development of the Basewide Groundwater 
Monitoring Sampling and Analysis Plan

11

Basewide Groundwater Monitoring Plan

Changes in the current monitoring plans:

• Reduction of Site 24 monitoring activities to semi-annual sampling events

• Reduction of the Site 24 monitoring network to 43 wells

• Sampling design for Site 21 monitoring of groundwater and soil gas

• Sites 21 and 24 to include analysis for bio-activity indicators

• Update to the Site 12 and Site 6 sampling design according to 
recommendations in the Annual Reports

12
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Naval Station Treasure Island

Radiological Scoping Surveys

BRAC Cleanup Team (BCT) Meeting
February 6, 2013

Current Scoped Project Areas

2

Scoping Surveys
• Building 3
• Wastewater Utility Lines –

Wastewater lines leaving Building 3 
and Former Buildings 7 and 233

• Site 32
• Site 12
• Roadways – Transportation 

Routes between Site 12 Remedial 
Actions and Site 6
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Building 3-HRA Tech Memo Revisited

• Former Uses: Ship Repair Activities and Optical Repair Shop

• Potential Radionuclides of Concern: 
– Ra-226 
– Th-232

• Contamination Potential: 
– Drains Leading from the Optical Repair Shop – High
– Remainder of the Building - Low

3

Building 3-HRA Tech Memo Revisited

4

Interior of Hanger 3 during WWII Repair shop 1945 photo showing the presence of the 
optical shop on the north corner of the 

Building 3 Roof
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Wastewater Utility System

• Radiological Work at Building 233 found radiological contamination in the 
wastewater utility lines

• Contamination potential of the wastewater utility lines from the former 
optics shop of Building 3

• Potential Radionuclides of Concern: 
– Ra-226 
– Th-232 (Building 3 wastewater pipes only)

5

6
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Site 32 - Background

• Former Training and Storage 
Area

• PCB Removal Action 
Completed in 2010

• Proposed Plan/Public Meeting 
Completed in 2011
– Concerns over potential 

contamination from 
activities at the USS 
Pandemonium put the 
Record of Decision on 
hold until further 
radiological evaluation is 
completed

7

Site 32-HRA Tech Memo Revisited

• Also Known As: USS Pandemonium Site II (NE)
• Former Uses: Damage Control School Decontamination Training

– Used CS-137 as sealed sources and short live isotopes
– During short-live isotope use, decontamination water was collected in 

holding tanks and then released into the Bay

• Potential Radionuclides
of Concern: 
– Ra-226 
– Cs-137

• Contamination Potential: 
– Surface Soil – Low
– Structures – Low 
– Drainage Systems – Low

8
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Site 12-HRA Tech Memo Revisited

• Former Uses: Damage Control School Decontamination Training
– Former Salvage Yard
– USS Pandemonium Site I (NW)

• Potential Radionuclides of 
Concern: 
– Ra-226 
– Cs-137 (Pandemonium Site Only)

• Contamination Potential: 
– Surface Soil – Low
– Subsurface Soil – Low 
– Drainage Systems – Low

9

Location of the former USS Pandemonum
Site I (NW)

Scope: Site 12 and Other Roadways

• Surface Scan of entire Site 12
– Includes common areas and roads
– Does not include SWDAs
– Does not include occupied property 

(at this time)
• Surface Scan of roadways that served as 

a transportation route for removal 
actions at Site 12 
– Between Site 12 and the Site 6, were 

removed soil was stored

10
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Radiological Scoping Survey Status

PLANNING DOCUMENTS
• Basewide Radiological Management Work Plan: Currently under Navy 

Review
– Draft document expected February 27

• Task-Specific Plan, Building 3 and Wastewater Drains: Currently 
under Navy Review

• Task-Specific Plan, Site 12 and Selected Roadways: Currently under 
development

• Task-Specific Plan, Site 32: Currently under development

FIELD WORK
• Field Mobilization Expected May 2012

11



NAVSTA TI Community Relations Activities/Items

Schedule Status

1 March 30, 2013 In progress
Standard fact sheet, updated with site status, contact 
information, basewide map, and other relevant updates.  
Inputting minor updates to site status, reflecting updates 
from the most recent SMP.

2 March 30, 2013 In progress
8-10 page newsletter covering various current events 
and general topics related to environmental cleanup.

3 In progress
Fact sheet to include update on screening and 
investigations, current and planned remedial activities, 
and preparation of the radiological technical 
memorandum. In progress

4 April 2013

5 Complete

164 Tuesday, February 19, 2013

Activity/Item

Next RAB Meeting: 

Radiological Update Fact Sheet

Work Notice - Buildings 1123 and 1321 Demolition

General Environmental Fact Sheet Update Vol. 7

Island Times Newsletter No. 19

Work Notice - Site 12 Soil Sampling

Presented to BCT 2/5/2013 1



Item Action Item Lead Due Date
Revised      
Due Date Completed Comments

DTSC to confirm with CDPH whether CDPH has received all of 
the split samples requested.  Including samples from Building 
233.

DTSC
Medi Sunga

11/07/12 01/09/13 01/09/13 As requested at the October 2012 BCT meeting.  
Matt Wright confirmed the action item was 
complete during the January 2013 BCT meeting.

Navy will send the list of commodities removed from the three 
SWDAs to the BCT.

Navy
Dave Clark

12/14/12 02/01/13 As requested at the November 2012 BCT 
meeting.  Navy presented commodity list at 
December 2012 RAB meeting.

1 Navy will send the scope and schedule of the radiological fact 
sheet to the BCT for review.

Navy
Keith Forman

05/18/12 Discuss As requested by TIDA at the April 2012 BCT 
meeting.  Keith will lead discussion at BCT 
meeting.

2 Navy to provide TIDA with radiological survey information related 
to Site 12.

Navy
Danielle Janda

01/11/13 As requested at the January 2013 BCT meeting.

3 Navy and CDPH EMB will discuss field work variance and work 
plan revision processes and path forward for notification process.

Navy
Tony Konzen

02/12/13 As requested at the January 2013 BCT meeting.

AMEC will confirm whether soil gas samples were recommended 
for and collected from the waste water treatment plant.

AMEC
Scott Warner

01/09/13  As requested by SF PUC at the December 2012 
BCT meeting.  AMEC confirmed the action item 
was complete during the January 2013 BCT 
meeting.

4 Tetra Tech will provide a status update to the BCT regarding the 
outstanding meeting minutes.

Tetra Tech
Jessica O'Sullivan

02/06/13 As requested by DTSC at the January 2013 BCT 
meeting.  

5 CDPH EMB to confirm with DTSC regarding review schedules for 
Site 12 documents that are under BCT review.

CDPH EMB
Matt Wright

01/18/13 As requested by DTSC at the January 2013 BCT 
meeting.  

Notes:

 Gray shading and/or check mark indicates action item is complete. RI Remedial Investigation
BCT Base Realignment and Closure Cleanup Team RTC Response to comments
CDPH California Department of Public Health SF PUC San Francisco Public Utilities Commission
DTSC Department of Toxic Substances Control TBD To be determined
RAB Restoration Advisory Board TIDA Treasure Island Development Authority
RASO Radiological Affairs Support Office YBI Yerba Buena Island

MISCELLANEOUS

TREASURE ISLAND BCT ACTION ITEMS
February 6, 2013

RADIOLOGICAL

Date Last Revised: 2/6/2013 Page 1 of 1
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